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MEMORANDUM

SUBJECT: Cherokee County GW/SW Pilot Test, June 19, 1989
Conference Call With PRPs and CH2M Hill

FROM: Glenn Curtis/r y iL C,
SPFD/REMD /yV

TO: File

On the subject date, a conference call was held with
Ken Paulsen, AMAX; Mark Logsdon, Adrian Brown Consultants;
Neil Geitner, Bill Bluke, Dick Glanzman and Dave Nicholson of
CH2M Hill; and Glenn Curtis, EPA. This call pursued the
continuing conversation on the details of operating the subject
pilot test. Issues of concern relate to the duration of the
project, receipt of analytical results and future schedule.

Continuing the June 18 discussions with the subject
participants, the direction of the pilot test was discussed. The
idea of the rainwater test was discussed with all parties.
Mark Logsdon provided his interpretation of how the test was
currently being run. Mark had directed his field personel,
subsequent to the delays introduced by the Sunday and early
Monday morning work stoppages, to mix one-half pore volume of
artificial rainwater with one-half pore volume of pond water in
the head tank above the flow-through test. Subsequent to this
pore volume introduction, nine pore volumes of pond water would
be run through the tanks. At that time, (20 pore volumes through
the tanks) an additional 10 pore volumes of pond water would be
introduced into the flow-through tank. The approximate 30 volume
test would conclude mid-day on Thursday. To extend the duration
of the project beyond this point would most likely require an
additional budget expenditure on the part of the PRPs, beyond
that currently authorized in Mark's budget. Mark and Ken
expressed concern about extending the project without
conversations with the other PRPs and clear direction from EPA on
the goals and reasoning for continuing the pilot test.
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CH2M Hill expressed concern at concluding the pilot test and
dismantling and removing the test equipment prior to the receipt
of any laboratory data on total metals. What appeared confusing
to Hill was that their contract with the same Joplin Lab called
for a one-day turnaround in laboratory analysis. The PRPs have a
contract for a five-day turnaround. Subsequently, analytical
data for the first 10 pore volumes (first cycle) will not be
received until Friday (June 23, 1989) with the rest of the data
received in approximately one week. Hill suggested leaving the
tanks in place in a condition (full of water) agreeable to the
PRPs. These tanks would remain onsite until the laboratory data
could be reviewed and a determination made whether complete and
appropriate results had been obtained. Specifically, CH2M Hill
is concerned that an equalibrium point be reached prior to
concluding the flow-through test.

Questions remain to be answered. A delay in the schedule
and completion of the PRP pilot test report appears imminent
regardless. Should EPA advise the PRP group that without
laboratory justification, EPA cannot guarantee acceptance of the
pilot test results. What would the water quality goals be for
calling the test complete?
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